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COLORADO FY09 EQIP IMPLEMENTATION SCHEDULE*

Task

Target Date

¢ State and Area NRCS Program Staff:
= Final Approval of Screening Criteria, Ranking Criteria, Program

April 2, 2008 — May

Descriptions, etc. 30, 2008
= Post all required documents to Web
= Provides support, feedback and oversight as needed.
+ District Conservationist June 2, 2008
Send deferral letters to participants
+ District Conservationist July 3, 2008
Promote deferred FY2008 applications in ProTracts to FY2009
¢ State and Area NRCS Program Staff July 3, 2008
Payment schedule finalized and loaded in ProTracts for FY2009
¢ _FYO09 Application Period Cut-Off Date
= First Cut-Off date for Applications July 3, 2008
+ District Conservationist:
= Provide Local FSA office a list of names of applicants that have been screened as High Priority Ongoing
Applications for “priority processing”.
+ District Conservationist:
= All Screened EQIP applications entered into ProTracts with complete eligibility and vendor As received —

information

August 1, 2008

+ Field office ProTracts permission will be shut off for application entry

August 4, 2008

+ District Conservationist:
= Completion of EQIP Ranking Worksheets with applicants
= Conservation Planning & Contract Development for High Priority applications
= Final contract entry into ProTracts of High Priority applications (pending availability of funds)

12/1/2008

¢ ASTC/FOs — Area Office
= Provide oversight, review, and guidance to Offices — Technical approvals
= Provide oversight, review, and guidance for ProTracts
= Use of ProTracts reports for tracking status of applications, progress, etc

Ongoing

¢ ASTC(P):
= Fund High Priority EQIP applications entered in ProTracts

12/2/2008

+ District Conservationist:
= Send Tentatively Accepted Letters

Immediately after
notification from SO

+ District Conservationist:
= Obtain all participant signatures on final contract documents and CD review
= [ndicate contract signing in ProTracts
= Notify Area Conservationist complete second level review and promote contract approval and
fund obligation in ProTracts

January 30, 2009

* Subject to change or modification as determined by the CO NRCS State Conservationist




